
Status of H Street Corridor Revitalization Plan Implementation 

Actions

Fiscal Year 2010

Action - DescriptionAgency Status*Estimated Starting Year 

Department of Public Works: 1

2004

In ProcessHST-CH-2.1-G:-Target Code Enforcement and Clean and Safe Measures : Should 

ensure that regular street cleaning occurs and property owners must take responsibility 

for the sidewalks in front of their businesses.

Department of Small and  Local Business Development: 4

2004

In ProcessHST-CH-2.1-O:-Business Development : Begin an interactive, educational process with 

H Street merchants to enhance their understanding of "Retail Best Practices" and 
develop their collective vision for H Street from a retail standpoint.

In ProcessHST-CH-2.1-P:-Façade & Sign Improvement : Provide additional funding, design 

assistance, and general technical assistance, perhaps coordinated through a part-time 

tenant coordinator, for businesses to assist them in undertaking façade and signage 

improvements.

In ProcessHST-CH-2.1-Q:-Corridor Branding : Help create new image materials for H Street.

In ProcessHST-CH-2.1-R:-Business Improvement District Establishment : Explore the feasibility of 
incorporating H Street into Capitol Hill Business Improvement District

Deputy Mayor for Planning & Economic Development: 8

2004

In ProcessHST-CH-2.1-A:-Redevelopment of the 200 and 300 blocks : NCRC should provide 

assistance with property acquisition and development of mixed use, primarily residential, 
projects at these improvement gateway sites

In ProcessHST-CH-2.1-B:-Retail Development : Encourage the growth and success of existing 

businesses

PlannedHST-CH-2.1-C:-8th and H Infill Development : Encourage the development of a quality, 

2 or 3 story building at this important site. Helping find tenants for upper story space 

should be among the assistance provided.

CompleteHST-CH-2.1-D:-Atlas Performing Arts Center Revitalization : Promote the project and 
ensure its viability. Increasing parking resources, stepping up code enforcement and 
clean and safe activities in the Theater"s vicinity are a few of the many ways the project 
can be supported.

In ProcessHST-CH-2.1-H:-Marketing of Incentives & Assistance : Should take steps to alert 
property owners of existing and proposed incentive and assistance programs.  Include 
periodic updates and briefings regarding District and federal programs.

In ProcessHST-CH-2.1-I:-Remove Barriers to Reinvestment : Identify potential economic and 

regulatory barriers to the preservation and adaptive reuse of the corridor"s older 
commercial buildings.
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Deputy Mayor for Planning & Economic Development: 8

2004

In ProcessHST-CH-2.1-L:-Encourage Preservation through the Promotion of Existing Tax Credit 
Programs : Focus attention on the adaptive reuse of historic buildings within the corridor 
by encouraging the use of the 20% federal tax credit and 10% federal tax credit for 
buildings that were erected before 1936.

In ProcessHST-CH-2.1-X:-Municipal Parking-Long Term Improvements : N/A

District Department of Transportation: 8

2004

In ProcessHST-CH-2.1-E:-Air Rights & Station Place Developments : Ensure the contribution of a 
quality pedestrian environment along the Hopscotch Bridge and provide convenient and 

clearly-marked connections to the Union Station

CompleteHST-CH-2.1-T:-Conduct Detailed Analysis of Traffic and Transit Strategies : Future 
Analyses should focus on H Street"s development as a transit way with pedestrian 
movement, vehicular through traffic, and on street parking

In ProcessHST-CH-2.1-U:-New Public Parking : Incorporate public parking as a use within a 

redeveloped Murry"s site, H Street Connection site, Auto Zone site and 1300 block 
interior south side

In ProcessHST-CH-2.1-V:-Pedestrian Crossing : Should be well marked along the entire corridor, 

especially the pedestrian crossings and vehicular flow improvements at the intersection 

of H Street and Bladensburg, Maryland, Benning Road and 15th Street.

No ActionHST-CH-2.1-W:-Full Time Curb Parking : On street parking at designated locations 
should be permitted at all times along the corridor.

No ActionHST-CH-2.1-Y:-Improved Conditions on the Hopscotch Bridge : Opportunity to improve 
the western gateway into the corridor.

In ProcessHST-CH-2.1-Z:-Eastern Gateway Civic Space : Suggests modifications to the 
intersection of H Street, Maryland Avenue and Florida Avenue to improve the pedestrian 
experience, infill the street frontage, and create a small public space at the street 
terminous.

In ProcessHST-CH-2.1-ZA:-Corridor-Wide Streetscape Improvements : Streetscape conditions 
should be improved along the entire corridor.  A detailed design study should be 
undertaken as the next step to implementation.

Office of Planning: 3

2004

CompleteHST-CH-2.1-F:-Support Planning for Future of the Capitol Children"s Museum Site : 

Should become a more active participant in determining the future of the Capitol 

Childrens Museum site. The absence of a long term improvement strategy for the site 

may eventually hinder efforts to encourage investment in the Western Gateway District.
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Office of Planning: 3

2004

CompleteHST-CH-2.1-J:-Establish a New Zoning Overlay District : An overlay district should be 
developed for the entire corridor that references back to and incorporates the form-
based controls of the design guidelines.

PlannedHST-CH-2.1-K:-Expand Survey Efforts & Historic District Designation : Expand the 
scope of the Near Northeast Civic Association cultural and historical study with the goal 
of gathering the information necessary to evaluate the elgibility of an H Street Corridor 
historic district.

Private Sector: 2

2004

In ProcessHST-CH-2.1-M:-Interpret History Culture : Initiate an educational program that aims to 
raise awareness of H Street"s heritage, historic buildings, and historic preservation 
potential.

In ProcessHST-CH-2.1-N:-Heritage Tourism : Explore opportunities to promote H Street as a 

heritage tourism destination with the DC Heritage Tourism Coalition.

Washington DC Economic Partnership: 1

2004

In ProcessHST-CH-2.1-S:-Corridor Marketing : Actively Market the Corridor to Retailers

* Future - No funding or action yet

  Planning Stage - Project planning has been initiated by the lead or partner agencies
  Planned - A project has been planned, but construction or implementation has not begun. A project in this stage may be waiting for approval or funding.
  In Process - Construction or implementation work has been initiated by the lead or partner agencies, but is not yet completed
  No Action - No action has occurred
  Complete - Done

  Cancelled - Project is no longer contemplated or part of an agency workplan

Grand Total: 27
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